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SCHOOL FACILITIES BOARD 
May 1, 2003 

Tempe, Arizona 
 
The School Facilities Board held a board meeting at the Tempe Elementary School 
District Office, 3205 S. Rural Rd., Tempe, Arizona.  The meeting began at approximately 
10:00 A.M. 
 
Members Present Guests Present 
Conley, Patrice Henry Stapleton, Kingman USD 
Keenan, Brooks Judith Bobbitt, Somerton ESD 
McCarthy, Kevin Roxanne Morris, Saddle Mountain USD 
McGee, Kate Mike Apostolos, Abacus 
Metz, Forrest Judy Richardson, Stone & Youngberg 
Van Sittert, Logan, Chair Michael Medeiros, Marana USD 
Vaughan, G. Keith Thomas D. Rushin, Yuma ESD 
Wicks, Michael Ed Hall, Tolleson ESD 
 Gus Headington, Yuma UHSD 
Members Absent Terry Worcester, SSPW Architects 
Wright, John, Vice-Chair Bob Young, Dysart USD 
Vicki Salazar, Superintendent’s 
Representative (non-voting) 

Patrick McGee, SSPW Architects for 
Tuba City 

 Gregoria A. Moran, DLR Group 
 Cathy Rex, Architect 
Staff Present Mary Radcliffe, Isaac ESD 
Edward Boot, Interim Exec. Director Tim O’Brien, PinnacleOne 
Tim Brand, Facilities Deputy Director Liz Whitaker, TUSD 
Candy Cooley, Deputy Director of MIS George Priniski, Gervasio and Assoc. 
John Arnold, Deputy Director of Finance John Gordon, Cave Creek USD 
Judith Darknall, Assistant Attorney General Joe Schnupp, Abacus 
Tom Halverstadt, Land Specialist Susan Holt Maas, Tempe ESD 
Carol Civiello, SFB Liaison Paul Hanley, Isaac ESD 
Kristen Landry, Public Information Officer Al Flores, Vail USD 
Amber Peterson, School Finance Specialist Bob Anderson, Tempe UHSD 
 Ron Begay, Tuba City USD 
 Doug McCarthy, Cave Creek USD 
 Tamara Moore, NIC 
 Dirk P. Walter, DVUSD 
 Tina Bertand, PinnacleOne 
 Daniel O’Brien, Union ESD 
 Randie Stein, Consultant for Stone and 

Youngberg 
 
Welcome 
Susan Holt Maas welcomed the School Facilities Board. 
 
I. Call to Order 

The Board Chair, Logan Van Sittert, called the meeting to order at approximately 
10:00 A.M. 
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II. Roll Call 

There were eight Board Members present at this meeting. 
 
III. Approval of Minutes of April 3, 2003 Meeting 

Keith Vaughan moved that the Board approve the Minutes for April 3, 2003.  
Brooks Keenan seconded.  Motion passed on a 8-0 voice vote. 

 
 Approval of Minutes of Executive Session of April 3, 2003 Meeting 

Keith Vaughan moved that the Board approve the Minutes for the Executive 
Session of the April 3, 2003 Meeting.  Brooks Keenan seconded.  Motion passed 
on a 8-0 voice vote. 

 
IV. Director’s Report 

a. Deficiency Correction Update 
 This was an informational item only.  The following issues were discussed. 

��April 2003 Status of Work and Performance 
��PM Performance 
��Cost Analysis 
��Projected Schedule of Work  
��Bid Protests 
��Qwest Chart 
Kate McGee asked if any of the deficiency correction projects have been 
impacted by the discovery of the alternative delivery methods problem 
(discussed under Agenda Item IVb.).  Tim Brand replied that only school 
districts are impacted by the problem, not the School Facilities Board.  
Therefore, none of the deficiency correction projects are affected.  Candy 
Cooley updated the Board on the status of the Qwest project; Qwest 
representatives have indicated that the project is on schedule.  Brooks 
Keenan asked about the scope of the project management firms in relation to 
the deficiency projects.  Ed Boot replied that they provide project 
management as needed, and will act as our construction representatives.  
Pat Conley inquired about the reporting of deficiency correction expenditures, 
and whether districts will need to submit that information this year when 
annual reports are due, or whether SFB staff will be able to pull that 
information from its database.  John Arnold replied that staff does not have 
an answer to Ms. Conley’s question at this time, but will research this issue. 

 
b. Information Items 

The following issues were discussed. 
�� Land Funding Timeline – staff provided revised guidelines for determining 

when to provide land for a conceptually-approved school, based on the 
changes adopted by the Board at the April SFB meeting. 

��Electronic Board Packet Distribution – Ed Boot expressed staff’s desire to 
reduce the amount of paper that is used for printing monthly Board 
meeting packets.  Candy Cooley is working on a system for distributing 
the packets to Board members electronically.  A paperless system would 
save approximately $600 and 24 hours of labor a month.  Mr. Boot 
explained that the Administrative letter used to be mailed to 
approximately 450 recipients, but is now only sent electronically.  Staff is 
also looking into the cost of buying a tape recording system for the 
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monthly Board meetings.  Kate McGee expressed her concern about the 
poor quality of recordings from past Board meetings. 

��Alternate Delivery Methods – Ed Boot described an error that was 
discovered by the Chandler Unified School District’s attorney regarding a 
bill passed in the 2002 legislative session, which restricts districts’ ability 
to use alternative delivery methods until rules are established.  Staff has 
asked the Auditor General about the impact of this legislation, but has not 
yet received an answer.  Ed Boot offered to provide copy of the Auditor 
General’s opinion when it becomes available, and explained that this 
legislation does not affect the School Facilities Board, only school 
districts.  A current bill would correct the problem if passed. 

��Flex Tech Litigation – Ed Boot explained that staff attended a hearing to 
determine whether or not Flex Tech would be allowed to introduce new 
evidence in its case.  Judith Darknall provided information to the court 
during the hearing.  It was determined that Flex Tech may challenge the 
administrative review but may not present any new evidence.  Staff 
anticipates returning to court in October. 

��Tanque Verde Update – Legislation to stop the building of the high school 
was defeated last month.  Ed Boot explained that staff met with district 
representatives on Wednesday, April 30th, and reached an agreement in 
principle on some changes that will be brought to the Board in June for 
approval.  The changes include building the school in phases, with only 
one classroom wing to be built initially.  The second classroom wing 
would be postponed until SFB staff has collected data on opening 
enrollment for the FY 04 school year and the FY 04 40th day student 
count.  There is still active discussion in the Legislature to stop this school 
in the budget bill. 

��Second June Board Meeting for Deficiency Contracts – Staff intends to 
schedule a meeting on June 30th for the approval of June contracts.  
Board members may choose to participate via telephone.   

 
c. Accommodation Districts’ Sale Proceeds Reverting to State 

This was an informational item only.  Ed Boot indicated that staff will 
recommend at the June meeting a change to the terms and conditions which 
would require accommodation districts to return proceeds resulting from the 
sale of property (land or building) to the State.  Mr. Boot referred to the 
correspondence from Judith Darknall regarding this issue and advised the 
Board that questions for Ms. Darknall should be asked in Executive Session.  
Kate McGee asked if the change would be retroactive to previously-approved 
accommodation schools and Ed Boot replied that it would not be retroactive. 
 

d. Preventive Maintenance Presentation 
This was an informational item only.  Tim Brand introduced Bob Anderson 
from Tempe Union High School District who gave the presentation on 
preventive maintenance previously shown to school districts by the 
Preventive Maintenance Committee.  This presentation had been given 
approximately ten times during March throughout the State.  Judy Richardson 
spoke on this issue and indicated that districts generally support this 
program, but there are some concerns, mainly as to how the SFB will 
measure compliance.  Liz Whitaker from TUSD also spoke on this item and 
asked the SFB to encourage the Legislature to fully fund Building Renewal so 
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that districts have funding resources for the program.  Ed Boot told the Board 
that 540 schools would be reviewed by the end of next summer, and that 
districts would be asked to submit their first five-year Building Renewal plans 
in September 2003.  Keith Vaughan expressed his concern that districts 
would not be ready to submit in September, and indicated that pushing the 
deadline back even one month would be beneficial to school districts.  Ed 
Boot explained that districts need to submit sooner rather than later so staff 
could review and help correct any problems with reporting.   Mr. Vaughan 
also requested training for building managers to ensure that they know how 
to maintain their buildings.  Mike Wicks indicated that although this program 
is needed, many districts fear the impact it will have on their maintenance and 
operations budgets.  Kate McGee thought that district board members and 
those involved with budgets should be familiar with the program and wants 
the SFB to provide procurement resources for small districts that cannot 
afford the requirements of this program.  The SFB presented certificates of 
appreciation to the members of the Preventive Maintenance Committee, 
including Bob Anderson from Tempe Union High School District, Bob Young 
from Dysart Unified, Michael Medeiros from Marana Unified, Tom Rushin 
from Yuma Elementary, Doug McCarthy from Cave Creek Unified, Henry 
Stapleton from Kingman Unified, Carol Civiello from the SFB and Tim Brand 
from the SFB.  Members of the committee who were not in attendance 
include John Frankenfield from Alhambra Elementary, Sheldon Ceislak from 
Flagstaff Unified, and Bert Berkshire from Lake Havasu Unified. 
 

e. Legislative Update 
This was an informational item only.  John Arnold updated the Board on the 
status of proposed bills that would affect the SFB and Students FIRST.     HB 
2012 regarding building renewal has been on the consent calendar in the 
Senate for over three weeks.  HB 2091, if passed, would reinstate districts’ 
ability to use alternative delivery methods, as well as several other provisions 
that would affect the SFB.  HB 2096 regarding building renewal reports has 
passed the Senate and is waiting for the Governor’s signature. 
 

f. Building Renewal Subcommittee 
This was an informational item only.  Last month a Board member asked staff 
to find out how the Governor felt about this issue.  Paul Koehler, the 
Governor’s Education Policy Advisor responded that the timing is 
inappropriate as the Governor is focusing her resources on the current 
budget crisis, and intends to do an in-depth review of Students FIRST after 
the budget is resolved.  Kate McGee expressed her discontent that this issue 
has been delayed and asked for other Board members’ input.  Pat Conley 
indicated, and Mike Wicks agreed, that an in-depth review of the building 
renewal formula needs to be done, but that waiting for the results of current 
bills would be appropriate. Kate McGee requested that this issue be placed 
on hold and re-visited once HB 2012 is passed.  Ed Boot stated staff would 
put this item on the August agenda. 

 
The Board recessed for lunch at 12:00 P.M. and reconvened at approximately 1:20 P.M., 
except for Keith Vaughan who returned at approximately 1:25 P.M. 
 
V. Assessment Deficiencies 
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a. Consideration of Funding Supplemental Assessment Deficiency Projects from 
the Deficiencies Correction Fund 
Brooks Keenan moved that the Board approve the staff recommendation to 
approve the assessment deficiency projects, which will be eligible for funding 
from the Deficiencies Correction Fund.  Pat Conley seconded.  Motion 
passed on a 7-0 voice vote with Keith Vaughan absent. 

 
b. Consideration of Assessment Deficiency Projects review, bids, bid packages, 

and expansion of change orders 
 Expansion of Scope 

Brooks Keenan moved that the Board approve the staff recommendation for 
the following projects: 

 
1. Additional funding in the amount of $495,297 for Project #020345101-9999-001 

for Double Adobe Elementary District, bringing the total project cost from 
$903,906 to $1,390,203. 

2. Additional funding in the amount of $141,207 for Project #020227101-9999-005 
for Douglas Unified District, bringing the total project cost from $432,400 to 
$573,607. 

3. Additional funding in the amount of $347,527 for Project #020227104-9999-004 
for Douglas Unified District, bringing the total project cost from $4,183,164 to 
$4,530,691. 

4. Additional funding in the amount of $499,072 for Project #020227105-1001-001 
for Douglas Unified District, bringing the total project cost from $1,536,673 to 
$2,035,745. 

5. Additional funding in the amount of $282,261 for Project #020227106-9999-002 
for Douglas Unified District, bringing the total project cost from $319,465 to 
$601,726. 

6. Additional funding in the amount of $321,702 for Project #020227107-9999-001 
for Douglas Unified District, bringing the total project cost from $222,714 to 
$544,416. 

7. Additional funding in the amount of $107,730 for Project #020227109-9999-004 
for Douglas Unified District, bringing the total project cost from $13,690 to 
$121,420. 

8. Additional funding in the amount of $120,924 for Project #020227210-1013-001 
for Douglas Unified District, bringing the total project cost from $948,017 to 
$1,068,941. 

9. Additional funding in the amount of $128,048 for Project #020227210-1019-002 
for Douglas Unified District, bringing the total project cost from $402,265 to 
$530,313. 

10. Additional funding in the amount of $144,630 for Project #020227210-9999-002 
for Douglas Unified District, bringing the total project cost from $261,573 to 
$406,203. 

11. Additional funding in the amount of $217,610 for Project #020227210-9999-006 
for Douglas Unified District, bringing the total project cost from $208,411 to 
$426,021. 

12. Additional funding in the amount of $308,944 for Project #020412101-9999-004 
for Elfrida Elementary District, bringing the total project cost from $763,576 to 
$1,072,520. 
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13. Additional funding in the amount of $495,993 for Project #100240101-9999-004 
for Indian Oasis Unified District, bringing the total project cost from $213,565 to 
$709,558. 

14. Additional funding in the amount of $152,397 for Project #100240102-9999-005 
for Indian Oasis Unified District, bringing the total project cost from $40,077 to 
$192,474. 

15. Additional funding in the amount of $436,334 for Project #100240204-9999-006 
for Indian Oasis Unified District, bringing the total project cost from $25,198 to 
$461,532. 

16. Additional funding in the amount of $565,567 for Project #020355001-9999-001 
for McNeal Elementary District, bringing the total project cost from $774,363 to 
$1,339,930. 

17. Additional funding in the amount of $400,427 for Project #140417101-9999-002 
for Mohawk Valley Elementary District, bringing the total project cost from 
$25,280 to $425,707. 

18. Additional funding in the amount of $220,804 for Project #120201103-9999-002 
for Nogales Unified District, bringing the total project cost from $46,696 to 
$267,500. 

19. Additional funding in the amount of $295,340 for Project #120201104-9999-003 
for Nogales Unified District, bringing the total project cost from $79,160 to 
$374,500. 

20. Additional funding in the amount of $962,000 for Project #120520201-9999-006 
for Patagonia Union High School District, bringing the total project cost from 
$4,215,265 to $5,177,265. 

21. Additional funding in the amount of $194,242 for Project #110418001-9999-003 
for Sacaton Elementary District, bringing the total project cost from $39,400 to 
$233,642. 

22. Additional funding in the amount of $170,266 for Project #110418002-9999-004 
for Sacaton Elementary District, bringing the total project cost from $39,400 to 
$206,666. 

23. That the Board approve the staff recommendation of additional funding in the 
amount of $740,600 for Project #020201207-9999-001 for Tombstone Unified 
District, bringing the total project cost from $6,927,150 to $7,667,750. 

 
Mike Wicks seconded.  Keith Vaughan returned during discussion of this 
item.  Kevin McCarthy expressed concern that the Board may be perceived to 
be ignoring the May 10, 2002 deadline for approval of new projects.  Ed Boot 
explained all of these recommendations are expansions to existing projects, 
and no new projects are being recommended.  Motion passed on a 8-0 voice 
vote. 
 

c. Consideration of Ratification of CM @ Risk Contracts, GMP applied and 
Purchase Orders Issued 
None at this time. 
 

d. Consideration of Ratification of Contracts for Deficiency Corrections Projects 
Keith Vaughan moved that the Board ratify the contract awards for the School 
Facilities Board and the districts and vendors listed under agenda item V.d.  
Brooks Keenan seconded.  Motion passed on a 8-0 voice vote. 
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e. Consideration of Ratification of Change Orders for Deficiency Corrections 
Projects 
Keith Vaughan moved that the Board ratify the change orders for the districts 
and vendors listed under agenda item V.e.  Brooks Keenan seconded.  
Motion passed on a 8-0 voice vote. 
 

f. Consideration of Other Deficiency Correction Issues – Emergency Deficiency 
Projects 
Ed Boot explained that A.R.S. §15-2022 establishes an emergency 
deficiencies correction fund, and that the Tuba City Unified District may 
qualify for Emergency Deficiency funding.  Tim Brand explained that the SFB 
was in the process of correcting six projects at Tuba City High School when a 
fire occurred.  The district consequently hired a consultant to inspect the 
building, who determined that the roof needs to be replaced, not as a result of 
the fire, but for structural reasons.  Due to the way the structure was built, 
replacing the roof will require replacement of the entire building.  Pat Conley 
inquired about insurance coverage, but Ed Boot explained that the fire did not 
cause the need to replace the roof; therefore, insurance would not cover it.  
He indicated that the original design or lack of maintenance was the likely 
cause.  Brooks Keenan agreed that lack of maintenance probably caused the 
roof’s condition.  Staff believes this roof will not last more than five years, but 
staff has not yet received a formal application from the district to replace the 
roof.  Judy Richardson spoke on the law regarding districts that receive 
impact aid and their ability to exceed budgets.  Pat Conley asked about the 
potential cost savings from providing temporary classrooms while the building 
is being replaced.  Ed Boot responded that the district size and location would 
preclude much savings.  Tuba City’s request will be brought back to the 
Board for action at the June SFB meeting. 

 
VI. New School Construction 

a. Consideration of 2003 Capital Plan New Construction Requests 
Forrest Metz moved that the Board approve the staff recommendation as 
follows: 
1. That the Board approve the staff recommendation to approve project 

070390000-9999-001N, a core K-8 school for 750 students with 
classroom space for 375 students for Saddle Mountain Unified School 
District to open in FY 05, for a total project cost of $4,472,969. 

2. That the Board approve the staff recommendation to deny Union 
Elementary District’s request for a new K-8 school in FY 04, but to 
approve $4,471,166 for project 070462000-9999-002N, a core K-8 school 
for 800 students with classroom space for 400 students to open in FY 05.  
Staff also recommends the conceptual approval of the buildout for this 
core to open in FY 07, and the next core school to open in FY 08. 

 
Keith Vaughan seconded.  Motion passed on a 8-0 voice vote. 
 
These approvals represent changes to the New Construction Plan that was 
approved at the April 3, 2003 SFB meeting. 

 
 b. Consideration of New Construction Projects Review, Bids, Bid Packages and 

 Change Orders, and Expansion/Change of Scope and Increased Project Cost 
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Liberty Elementary School District requested to be removed from the agenda.  
Keith Vaughan moved that the Board approve the staff recommendation as 
follows: 
1. Approve Deer Valley Unified District’s request to go to bid on a School 

Facilities Board project in the amount of $29,950,000 for a 9 – 12 high 
school, project number 070297000-9999-010N. 

 
Forrest Metz seconded.  Motion passed on a 8-0 voice vote. 
 

c. Expansion/Change of Scope and Increased Project Cost 
Keith Vaughan moved that the Board approve the staff recommendation for 
additional funding in the amount of $1,474,888 for additional high school 
square footage for Cedar Unified, revising project 090225000-9999-001N 
from a core school to a complete school for 250 students.  Forrest Metz 
seconded.  Motion passed on a 8-0 voice vote. 

 
d. Consideration of Other New Construction Issues 
 New Construction Projected Funding with Inflation Adjustment 

This was an informational item only.  Ed Boot presented a report of new 
construction projects that are approved or conceptually-approved to open in 
FY 04 through FY 10.  The report compared the cost of each project based 
on today’s funding rates to the potential cost assuming a 3% annual inflation 
factor for conceptual projects.  Kevin McCarthy requested a differentiation 
between approved and conceptual projects in future cash flow reports. 

 
Mike Wicks moved that the Board go into executive session for the purpose of 
discussing land issues and to seek legal advice if necessary.  Forrest Metz 
seconded.  Motion passed on a 8-0 voice vote.  This session was not open to the 
public. 

 
Executive Session was held from approximately 2:10 P.M. to 3:20 P.M.  Kate 
McGee left at approximately 3:10 P.M. 

 
VII.  Consideration of Request for Land or Real Property Purchase, Lease, or 

Donation, including requests from: 
a. Steps I and/or II 

Gilbert Unified 
Brooks Keenan moved that the Board Accept Staff recommendation to 
approve Gilbert Unified School District’s request for a K-6 elementary school 
site (project number 070241000-9999-015L) and move to Step III.  Logan 
Van Sittert seconded.  Motion passed on a 6-0-1 voice vote with Keith 
Vaughan abstaining. 

  
Isaac Elementary 
Logan Van Sittert moved that the Board Accept Staff recommendation to 
approve Isaac Elementary School District’s request for a K-5 elementary 
school site (project number 070405000-9999-006L) and move to Step III.  
Brooks Keenan seconded.  Motion passed on a 7-0 voice vote. 
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Isaac Elementary 
Pat Conley moved that the Board Accept Staff recommendation to approve 
Isaac Elementary School District’s request for a 6-8 middle school site 
(project number 070405000-9999-001L) and move to Step III.  Logan Van 
Sittert seconded.  Paul Hanley spoke on this issue and expressed his 
appreciation for the work done by the SFB.  Motion passed on a 7-0 voice 
vote. 

  
Maricopa County Regional 
Pat Conley moved that the Board deny Staff recommendation to approve 
Maricopa County Regional School District’s request for a high school site 
(project number 070199000-9999-003L) and move to Step III.  Forrest Metz 
seconded.  Motion passed on a 7-0 voice vote. 

  
Tolleson Elementary 
Logan Van Sittert moved that the Board Accept Staff recommendation to 
approve Tolleson Elementary School District’s request for a K-8 elementary 
school site (project number 070417000-9999-003L) and move to Step III.  
Mike Wicks seconded.  Motion passed on a 5-2 voice vote, with Kevin 
McCarthy and Forrest Metz against. 

  
Union Elementary 
Logan Van Sittert moved that the Board Accept Staff recommendation to 
approve Union Elementary School District’s request for a K-8 elementary 
school site (project number 070462000-9999-004L) and move to Step III.  
Mike Wicks seconded.  Motion passed on a 7-0 voice vote. 

 
b. Step III 

Avondale Elementary 
Logan Van Sittert moved that the Board approve Staff recommendation to 
approve the acceptance of a donation of land for a K-6 school site for the 
Avondale Elementary School District (project number 070444000-9999-
212L).  Mike Wicks seconded.  Motion passed on a 7-0 voice vote. 

 
Isaac Elementary 
Logan Van Sittert moved that the Board approve the purchase of a parcel of 
land for a 6-8 school site for the Isaac Elementary School District (project 
number 070405000-9999-001L), as long as certain conditions are met as 
described in Executive Session.  Mike Wicks seconded.  Motion passed on a 
7-0 voice vote. 

 
Vail Unified 
Forrest Metz moved that the Board approve Staff recommendation to 
approve the purchase of state land for a K-5 elementary and a 6-8 middle 
school site for the Vail Unified School District (project number 100220000-
9999-002L).  Brooks Keenan seconded.  Motion passed on a 7-0 voice vote. 

 
c. Consideration of Other Land Related Issues 

Isaac Elementary Alternative Land Site Studies 
Logan Van Sittert moved that the Board approve Staff recommendation to 
approve the request of staff for an additional $15,000 to complete the 
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applicable Step 3 requirements associated with the second alternative site for 
the Isaac Middle School.  Brooks Keenan seconded.  Motion passed on a 7-0 
voice vote. 

 
Phoenix Union High School District  
This item was removed from the agenda. 

 
VIII.   Replenishment of Contingency Funds for Packages including:  

Forrest Metz moved that the Board approve the staff recommendation to approve 
the supplemental contingency funds for packages A, B, D, E, F, G, H, I, K, M, N, 
O, P and Q in the amount of $14,705,409.47.  Keith Vaughan seconded.  Motion 
passed on a 7-0 voice vote. 

 
IX.  Request for Reduction of Square Footage  

 There were no districts listed under this agenda item. 
 
X. Request for Waiver from Guidelines  

Keith Vaughan moved that the Board approve the staff recommendation as 
follows: 

1. Accept the waiver request from Amphitheater Unified School District for 
Science Equipment at Canyon Del Oro High School and San Joaquin 
Alternative School. 

2. Accept the waiver request from Amphitheater Unified School District for 
Temperature at Canyon Del Oro High School. 

3. Accept the waiver request from Pima County Accommodation District for 
Equipment. 
 
Forrest Metz seconded.  Pat Conley requested an amendment to the motion 
that would preclude Amphitheater Unified from asking the SFB for mold 
remediation, if mold is found, regarding the Temperature waiver.  Keith 
Vaughan amended his motion and Forrest Metz accepted as seconder.  
Amended Motion passed on a 7-0 voice vote. 

 
XI. Finance Report 

This was an informational item only.  John Arnold updated the Board on the 
status of the three funds (Building Renewal, New School Facilities, and 
Deficiencies Correction).  The format of the report was revised this month to 
reflect Board members’ requests at the April SFB meeting.   

 
XII. Future Agenda Items 

��Keith Vaughan requested a review of Robert’s Rules for a future meeting. 
��Pat Conley reminded staff that she had requested a vote regarding whether 

or not to have a July meeting.  Ed Boot agreed that staff will review this with 
her and put this item on the June agenda if she desires. 

��Ed Boot indicated that Assistant Attorney General Judith Darknall will discuss 
protocol of Executive Sessions at the June meeting. 
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XIII.  Public Comment 
 None 
 
Adjournment 
There being no further business Board Chair, Logan Van Sittert, adjourned the meeting 
at approximately 3:50 P.M. 
 
 
 
Approved by the School Facilities Board on ________________________, 2003 
 
 
__________________________________ 
Logan Van Sittert, Chair 
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